

PERT/Event Network with Expected Durations and Critical Path

Critical path: Check stock -> Check materials -> Request materials -> Obtain materials -> Manufacture -> Confirm order -> Emit invoice -> Receive payment -> Archive order | Expected duration 134.84 hours

